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Diary: Dispute

Office work

·Conducted the Weekly Scheduling meeting with the contractor . See meeting minutes for detail .
·Attended the Risk Management meeting to update OTD1 risks at this stage of work progress.
·Received SMR bi-weekly report from Keith Huffman of METS dated September 15, 2009. The
following activities took place:
SERVICE PLATFORMS – METALFAB, Santa Clara, CA
Side rails and stair assemblies have completed galvanizing and been released to ABC Painting. All 3
upper frame/deck assemblies have completed galvanizing at Court Galvanizing Vacaville, but have
been rejected due to defects. Contractor is putting together a repair plan. Fabrication continues on all 3
lower frames at Metalfab.

ABC Painting PQWP has been approved.
           ROADWAY LIGHTING ASSEMBLIES – Structural and Steel Products, Fort Worth, TX 
3 demonstration light poles have been installed on the skyway. METS has provided comments based on
multiple visits to the demo pole fabrication facility earlier this year. METS will review the proposed Special
Provisions when they become available and provide comments.
            BIKE PATH RAILING – Pisor Fence, Citrus Heights, CA 

Fabricator has resubmitted a revised WQCP which METS is reviewing
Fabricator has submitted shop drawings which are being reviewed

METS has inspected stainless steel base plate material, and released for machining
·Recieved a request from Richard Duncan that he is planning to take vacation for the week of 9/28.
·Received an email from Jill Pollock that was sent to Melinda Castillo stating that “MCM agreed to do the 
sampling as documented in the SWPPP Amendment #23; no CCO is needed. However, we will be
performing our own sampling to verify MCM's results and ensure compliance with the NOV. We will be
sampling for the constituents in the NOV, but MCM should be sampling for the constituents in the
SWPPP. Please be aware that once the SWPPP Amendment was approved by the Water Board, it
became a part of the permit. MCM's failure to complete the sampling as documented in the SWPPP will
be a violation of our NPDES permit. It appears that the RE should send a letter to MCM stating these facts
and the Board should be copied on this letter. I forwarded the email to Raj.
·Received an email from Alec Melkovian to address Jennifer Ku of EBMUD’s concerns. Her concern was
that the fence along side EBMUD’s outfall on the maintenance road has gone down recently. After being 
notified that a portion of the fence on Burma Road looked like it had been knocked down by a large piece
of equipment. -----------  I informed MCM that they need to stay away from EBMUD’s 10’ easement or they 
will be responsible for any damage claims by EBMUD.
·September progress payment will be run later today.
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